Published in Journal of Environmental Quality (JEQ) 33, 1694-1702, 2004 1
which should be used for any reference to this work

Forecasting the Number of Soil Samples Required to Reduce
Remediation Cost Uncertainty

Hélene Demougeot-Renard,* Chantal de Fouquet, and Philippe Renard

ABSTRACT

Sampling scheme design is an important step in the management
of polluted sites. It largely controls the accuracy of remediation cost
estimates. In practice, however, sampling is seldom designed to comply
with a given level of remediation cost uncertainty. In this paper, we
present a new technique that allows one to estimate of the number
of samples that should be taken at a given stage of investigation to
reach a forecasted level of accuracy. The uncertainty is expressed
both in terms of volume of polluted soil and overall cost of remedia-
tion. This technique provides a flexible tool for decision makers to
define the amount of investigation worth conducting from an environ-
mental and financial perspective. The technique is based on nonlinear
geostatistics (conditional simulations) to estimate the volume of soil
that requires remediation and excavation and on a function allowing
estimation of the total cost of remediation (including investigations).
The geostatistical estimation accounts for support effect, information
effect, and sampling errors. The cost calculation includes mainly inves-
tigation, excavation, remediation, and transportation. The application
of the technique on a former smelting work site (lead pollution)
demonstrates how the tool can be used. In this example, the forecasted
volumetric uncertainty decreases rapidly for a relatively small number
of samples (20-50) and then reaches a plateau (after 100 samples).
The uncertainty related to the total remediation cost decreases while
the expected total cost increases. Based on these forecasts, we show
how a risk-prone decision maker would probably decide to take 50
additional samples while a risk-averse decision maker would take
100 samples.

MANAGING INDUSTRIAL polluted sites requires an as-
sessment not only of the volume of polluted soil
but also of the corresponding uncertainty. Indeed, un-
certain estimates result in environmental and financial
risks. On one side, polluted soil may stay in place or be
discovered unexpectedly, while on the other side, clean
soil may be excavated for no reason. The uncertainty
results from the small quantity of information available
as compared with the complexity of the spatial patterns
of pollutant concentration in the soil. Geostatistical
techniques allow modeling of the uncertainty based on
available data. As a consequence, it is now becoming
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more and more frequent to use geostatistical techniques
to map soil pollution, estimate the volumes exceeding
a given concentration threshold, or improve the process
of selective remediation (Flatman and Yfantis, 1984;
Garcia and Froidevaux, 1996; von Steiger et al., 1996;
Hendriks et al., 1996; Demougeot-Renard and de Fou-
quet, unpublished data, 2003; Saito and Goovaerts,
2003).

The consulting practice shows, however, that high
volumetric and cost uncertainties are still common when
designing a remediation scheme. One of the reasons is
that at the beginning of a contaminated site investiga-
tion, sampling is mainly designed to answer the specific
questions raised by the risk assessment: evaluation of
the toxicological and ecotoxicological properties of pol-
lutants, or investigation of the risk of migration. Sam-
pling is subsequently used to map pollutant concentra-
tions and assess remediation volumes. Sampling in this
phase is thus generally not designed for geostatistical
interpolations and additional sampling becomes neces-
sary. It may be questioned, therefore, at a given stage
of a site investigation, whether it is possible to use all
available information to forecast the optimal number of
additional samples to sufficiently reduce the volumetric
and cost uncertainty.

Because of its high practical interest, optimal sam-
pling procedure is a topic widely studied in the literature.
Within the geostatistical framework, a classical issue is
the definition of rules to locate the additional samples
when the variogram is known. The most usual approach
is to locate subsequent samples where the interpolated
concentrations are the most uncertain (i.e., where the
kriging standard deviation is high) (Burgess et al., 1981).
An improved approach is to identify the points where
the probability to have a high concentration is above
a threshold (Van Tooren and Mosselman, 1996; Van
Groeningen et al., 1997). Johnson (1996) follows the
same concepts but within a combined geostatistical-
Bayesian approach. Barabas et al. (2001) used indicator
kriging within a transformed space (to follow the geome-
try of an estuarine river) to delineate contaminated ar-
eas and to forecast additional sampling needs. One of
the most recent tools to optimize sampling locations is
the simulated annealing technique, which allows search-
ing for optimal locations while accounting for con-
straints such as building locations (Van Groeningen et
al., 2000). However, it was soon recognized that optimal
sampling should also account for economical factors

Abbreviations: C,, cleanup cost; C;, investigation cost; C,, overall reme-
diation cost; C,, uncertain cost; S, remediation cutoff; V., excavated
volume; Vy,, low-risk volume; V,, cleanup volume; V,, stored volume;
V., uncertain volume; a, inferior probability threshold; B, superior
probability threshold.



(Srivastava, 1987). Along this line, Englund and Heravi
(1993, 1994) proposed a strategy to minimize remedia-
tion costs, including sampling costs and misclassification
error costs. Okx and Stein (2000) combine statistical
decision trees and indicator kriging to assess the eco-
nomic validity of an additional sampling stage.

All of these methods present one or several draw-
backs. Often, the probabilities of exceeding a concentra-
tion cutoff are calculated approximatively, on the basis
of ordinary kriging (Burgess et al., 1981; Englund and
Heravi, 1993, 1994) or residual kriging (Van Tooren
and Mosselman, 1996). Some authors use indicator krig-
ing, but in that case they reduce the pollution phenome-
non, often described as a continuous spatial variable, to
a discrete phenomenon (Johnson, 1996; Van Groe-
ningen et al., 1997; Okx and Stein, 2000; Barabas et al.,
2001). Another issue is that the sampling strategy is
based on estimations, but not on forecasts (Van Tooren
and Mosselman, 1996; Van Groeningen et al., 1997).
An additional data sampling is advised on the basis
of probabilities calculated using real data. Probabilities
that may be calculated taking into account additional
data that are still not sampled are not forecasted. Fur-
thermore, sampling is usually not optimized with respect
to economical criteria (Van Tooren and Mosselman,
1996; Johnson, 1996; Van Groeningen et al., 1997). Fi-
nally, most of these approaches aim at reducing the
environmental and financial risks due to soil misclassifi-
cation using probability mapping, while the decision
makers think instead in terms of overall amounts of soil
requiring remediation.

The aim of this paper is to propose a new methodol-
ogy to forecast the number of samples required to reach
an acceptable uncertainty level in terms of overall vol-
umes and costs. The methodology is applied during an
iterative sampling campaign. The calculations are based
on conditional simulations, which permit taking nonlin-
earity into account as well as modeling the specific fea-
tures related to remediation activities. The basic princi-
ple of the calculation is to simulate the addition of new
samples within the geostatistical model and then to fore-
cast the evolution of the volume, the cost, and their
respective uncertainties. The methodology includes
(with great care) the possible effects that may bias the
estimations (sampling errors, support effect, informa-
tion effect) and follows in detail the procedure, which
is used in the field to excavate a polluted soil. Finally,
the method is illustrated on a former smelting work,
which polluted the underlying soils with lead.

MATERIALS AND METHODS

We assume that preliminary site investigation and risk as-
sessment have shown that part of the soil requires remediation.
We also assume that we are in the phase of site investigation,
the aim being to estimate the amount of polluted soil and
to estimate a remediation cost. Thus, we are not yet in the
remediation phase. It is further assumed that soils with pollut-
ant concentrations greater than the remediation cutoff (S)
will be treated either on site or ex situ, since nowadays, these
are the most frequently applied remediation techniques. Soils
will thus be selected and excavated before being sent to the
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Fig. 1. The different steps of a common remediation works (soil selec-
tion, excavation, transport, storage, and treatment), and the corre-
sponding soil volumes (V,, excavated volume; V,, stored volume;
V., cleanup volume).

treatment unit (Fig. 1). We consider that volumes and costs
are “estimated” when they are calculated using real data. We
consider that volumes and costs are “forecasted” when they
are calculated using both real data and “simulated” data of an
additional “simulated” sampling stage. We use “calculations”
when both estimates and forecasts are considered.

Principle

The methodology is integrated into an iterative sampling
campaign. After a sampling stage j, the aim is to model the
impact of the future resampling (stage j + 1) on the uncer-
tainty. Five main steps are involved in the calculation:

Step 1. Remediation volumes and uncertainty are estimated
from the available investigation data.

Step 2. Remediation costs and uncertainty are estimated.

Step 3. A conditional simulation is used to simulate the sam-
pling of additional data in those parts of the site where the
volumetric and financial accuracy is insufficient.

Step 4. Remediation volumes and uncertainty are forecasted
using both simulated and real data.

Step 5. Remediation costs and uncertainty are forecasted.

Step 3 to 5 are repeated for a series of increasing numbers
of additional simulated data. It allows forecasting of the evolu-
tion of uncertainty with the number of samples. The result is
then used as a decision aid tool in the design of the next
sampling stage. After the sampling stage j + 1, the volume and
cost estimates may be different from the forecasts calculated at
stage j. Such differences may occur, especially at the beginning
of the investigation when few data are available. Estimations
at stage j + 1 are, as a matter of fact, based on the available
information on the spatial structure at stage j + 1 while fore-
casts at stage j + 1 are based only on the available information
at stage j. The sampling design procedure can then be applied
to a supplementary “simulated” sampling stage j + 2. The
iterative sampling is stopped when the volumetric and finan-
cial uncertainty estimations are acceptable. The different steps
of the procedure are detailed in the following sections.

Calculation of Remediation Volumes and
Uncertainties Using Geostatistics (Steps 1 and 4)

Both the estimation and forecast of the volumes are ob-
tained using conditional simulations of pollutant concentra-
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Fig. 2. Information effect: the true block concentration, always un-
known, is estimated by the concentration of a composite of samples
collected in the block.

tions. A simulation 7(x) of a random function [Z(x): x € R"]
is defined as a realization of Z(x), randomly selected from
the set of all possible realizations (Matheron, 1973; Journel,
1974). The term T(x) follows the same spatial distribution, in
particular the same expectation, covariance, and histogram as
Z(x). It does not minimize the estimation variance, so it is
nonbiased, but not an optimal estimator of Z(x). Because T(x)
reproduces the spatial distribution of Z(x), the application of
a cutoff S to T(x): [T(x) = S] provides a nonbiased estimator
of [Z(x) = S]. Moreover, a conditional simulation 7(x|n)
honors the experimental data at the n sampling points. A
diffusive model is selected here because it permits simulation
of continuous variables such as pollutant concentrations. Con-
ditioning data are real data for volumetric estimations, while
they include both real and “simulated” data for volumetric
forecasts. The cumulative distribution function F(S) of Z(x)
defines the probability that Z(x) is greater than the cutoff
S: F(S) = P[Z(x) > S|n]. This probability can be estimated
using a set of K conditional simulations. At each location x,
the probability estimate is calculated as the ratio of the number
of simulated values 7, (x|n) that exceed S, to the total number
K of simulated values:

1 K
P[T(x) > Sln] = - X{I[Ti(x|n):S]) (1]

i=1
where I[T(x|n);S) = 1 when T(x|n) > S, and I[Ty(x|n);S) =
0 otherwise. In addition, the remediation volumes can only
be correctly assessed if the conditions of soil selection for
cleanup are modeled. Three effects have to be accounted for:

(i) Change of support. In Europe, the remediation volume
is usually estimated using site investigation data mea-
sured in boreholes. The investigation samples are thus
rather small (order of magnitude: dm®). They can be
considered as points, while soils will be excavated for
cleanup in blocks (remediation blocks) of large dimen-
sions (order of magnitude: m*). The remediation volume
resulting from applying S on a distribution of point
pollutant concentrations differs from the volume re-
sulting from applying S on a distribution of block pollut-
ant concentrations (Rivoirard, 1994).

(ii) Information effect (Fig. 2). During the remediation
stage, blocks of soil are selected for cleanup using pollut-
ant concentrations measured in composite samples. One
composite sample is composed of a set of L small sam-
ples collected systematically or randomly in each block.
However, there is a difference between the pollutant
concentration measured in the composite and the true
yet unknown block concentration (Rivoirard, 1994).
Applying S on the distribution of concentrations mea-
sured in composite samples thus provides a different
remediation volume estimate from the volume estimate
resulting from applying S on the distribution of the true
block concentrations.

(iii) Sampling and analytical errors. They depend on the
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Fig. 3. Theoretical graph of block concentration as a function of block
probabilities of exceeding the remediation cutoff S. It illustrates
the meaning of the low-risk volume V), (blocks of soils with proba-
bilities less than «), the uncertain volume V, (blocks of soils with
probabilities greater than « and less than ), and the excavated
volume V, (blocks of soils with probabilities greater than (). The
excavated volume is composed of the cleanup volume V., (blocks
of soils with pollutant concentrations greater than S) and the stored
volume V, (blocks of soils with pollutant concentrations less
than §).

laboratory equipment, field equipment, and the experi-
ence of the operators, but they always affect real data.

To account for these soil selection conditions, we performed
conditional simulations in the following manner. A series of
K point simulations is generated on a fine grid discretizing the
blocks of the remediation grid. To account for the information
effect, each block-simulated concentration is subsequently es-
timated as the mean of L simulated point concentrations:

1) = 37, () g

where T, is a block simulation, T}, a point simulation, and L
the number of point samples used to make the composite
sample. To model the presence of sampling and analysis errors,
a variable (x) is added as follows:

Hy(x|n) = T (xln)[1 + &(x)] (3]

The variable €(x) is a relative error chosen with a uniform
distribution between —1 and +1, and independent of T,(x|n).
The resulting variable Hy(x|n) models realistic block-simu-
lated values, which are used to calculate the probabilities of
exceeding S in the blocks. At each block, the probability is
the ratio of the number of block-simulated values exceeding
S to the total number K of simulations. The remediation vol-
umes are calculated using the resulting set of block conditional
simulations and block probabilities (Fig. 1 and Fig. 3), account-
ing for the two phases that usually lead to a refined volumet-
ric estimation:

(i) At the end of the site investigation, the envelope V, for
the remediation volume is estimated.

(ii) During the remediation stage, the remediation volume
is more finely investigated. Within V., pollutant concen-
trations are measured systematically in the blocks of
the remediation grid (Fig. 1). Due to the remaining
uncertainty, V. still includes nonpolluted blocks. Conse-
quently, V. is made of both the cleanup volume V. com-



posed of blocks of soils with concentrations exceeding
S, and the stored volume V, composed of nonpolluted
blocks of soils to be excavated to access the polluted
blocks.

The first remediation volume estimate V. is defined as the
set of blocks with probabilities higher than a maximal “accept-
able” probability 3:

P[Hy(x) > Sln] = B 4]

The probability threshold B corresponds to the maximal
acceptable risk of soil misclassification, which is either a risk
of including nonpolluted soils in V., or a risk of excluding
polluted soils of V.. The major difficulty is to define  taking
into account the risk assessment study, the possible site use
following restoration, and the general context in which restora-
tion takes place. Within V,, the volume of soil V(i) where
pollutant concentrations exceed S is calculated for each block
conditional simulation (index ). The term V(i) is calculated
as the sum of the unit volumes V), of the ¢ block-simulated
values exceeding S included in V.:

V.(i) = 2V, I[ Hyi(xIn); S| [5]

Similarly, the volume of soil V(i) in V, where the pollutant
concentration falls below § is calculated for each block condi-
tional simulation i. The term V(i) is calculated as the sum of
the unit volumes V,, of the ¢ block-simulated values falling
below S:

V(i) = 2Vy {1 = I[Hyi(x|n); S} [6]

These calculations lead to two distributions of volumes V(i)
and V(i). Depending on the skewness of the distributions,
their mean or their median provides an estimate of the volumes
V. and V, excavated from V.. Uncertainties of the volumetric
calculations are modeled inside and outside V.. Inside V., the
volumetric uncertainty is modeled by the dispersion of the distri-
butions V(i) and V(i). This may be quantified by the inter-
quartile range [Q»sy, — Q7s9,] OF by the coefficient of variation
o/p. Outside V., the volumetric uncertainty can be modeled
providing the definition of a second probability threshold o
(o < B). Environmental risks may be considered as nonsignifi-
cant outside V. for blocks with a probability smaller than a:

P[Hy(x) > S|n] = « [7]

These blocks can remain without any remediation or addi-
tional monitoring. They make up the low-risk volume V.
Environmental and financial risks are still significant in the
blocks where probabilities exceed a and fall below B:

a < P[Hy(x) > Sln] < B [8]

Blocks with pollutant concentrations exceeding S may re-
main untreated while blocks with pollutant concentrations
below S may be excavated for remediation, although unneces-
sary. These blocks make up the uncertain volume V,, which
represents the nonacceptable uncertainty remaining outside V..

Calculation of the Overall Remediation Cost and
Uncertainty (Steps 2 and 5)

Cost estimates and cost forecasts are calculated using the
block simulations and block probabilities. Cleanup costs in-
clude both the costs of remediating the polluted soils within
V. and the costs due to the excavation and the storage of
nonpolluted soils within V.. The cost function has been devel-
oped to calculate a frequency distribution of cleanup costs
C.(i) from the volumetric estimates V., V.(i), and V(i). The

cost function (Renard-Demougeot, 2002) is parameterized to

fit various pollution scenarios and different commercial and

technical proposals. The general cost model is the following:
It VC < Vlhreshold:

CC = A/VC + BVSUn + 2

[%[Cl(q,j)Vc(qJ)] + D(q)Vc(q)} +EV, + FV,

=1
[9]
If not:

C.=A/V,+ BV, + >

q=1

S(Ca@ivian + Clanl + DaVia)

=1
+ EV, + FV,

where A, B, Cy, C,, C;, D, E, and F are composite unit prices
allowing inclusion of planning, cleanup, transport, excavation,
storage, filling up, and soil screening. Because in practice,
different remediation techniques may be applied simultane-
ously in V, depending on the pollutant concentrations and the
granulometric classes of the soil, the cleanup volume V. has
to be partitioned in grz}lyul[(l)metric and concentration classes.

The notation is V. = X > Vudq,j) = > Vq), where nc and

np are respectively theqnlujmlber of conéeiltration and granulo-
metric classes. The total cleanup cost C. is the sum of the
costs of these different remediation techniques. Furthermore,
a technical proposal may provide different cleanup unit prices.
Unit prices may be higher for the volume of soil exceeding
the remediation volume V,.q0q that has been declared before
starting remediation.

Cost uncertainty outside V. is defined as the cost of unex-
pected discovery of soils requiring remediation in V,. A distri-
bution of cost uncertainty C,(i) is calculated applying the same
cost function (Eq. [9]) to the uncertain volume V, and to the
distributions of volumes of polluted soils V.u(i) and nonpol-
luted soils V(i) included in V,.

Sampling optimization requires balancing the increase of
volume and cost accuracy, with the increase of investigation
cost. Investigation costs C; are calculated applying a parame-
terized investigation cost function to the number of samples.
Finally, for a given number of samples collected at investiga-
tion stage j, an overall remediation cost C, is defined as the
sum of investigation cost C;, cleanup cost C,, and cost uncer-
tainty C,:

C.=C+C.+C, [10]

A distribution C,(i) is obtained from C;, C.(i), and C,(i).
Depending on the skewness of the distribution, the mean or
the median of this distribution provides an estimate of the
overall cost.

Modeling Sampling of Various Numbers of Additional
Data (Step 3)

If at stage j, the remaining uncertainties on the volume and
cost estimates are too high for decision making, we propose
to forecast the uncertainties on volumes and costs that could
be estimated if additional samples were collected at stage j +
1 as follows:

Step 1. A point conditional simulation of pollutant concentra-
tions, generated at stage j, is selected randomly. It is consid-



ered as the reference of the state of pollution of the indus-
trial site.

Step 2. The Nj;; point-simulated values are selected on the
reference. They are taken in the uncertain volume V,, at
the nodes of a regular rectangular grid. If necessary, the
axes of the grid are oriented according to the anisotropy of
the spatial structure. Such a sampling scheme is commonly
recommended for inferring the spatial structure of a phe-
nomenon (Flatman et al., 1988).

Step 3. A new set of block simulations is generated (Eq. [2]
and [3]), conditioned by the N, real site investigation data
and the N;;, “simulated” additional data, using the vario-
gram model fitted at stage j.

Step 4. Volumes V., V (i), V(i), V,, and V), are recalculated
with that new set of simulations (Eq. [4]-[8]).

Step 5. Costs C(i) and C,(i) are recalculated for these volumes
(Eq. [9]). The investigation cost C; is recalculated account-
ing for N, additional data. The overall remediation cost
C.(i) is subsequently calculated (Eq. [10]).

Steps 2 to 5 are repeated for a series of successive values
of N;. The results are represented in the form of two graphs:
a volume forecast graph representing V, and V, for stage j + 1
as a function of N,;, and a cost forecast graph representing
Ci, C(i), and C,(i) for stage j + 1 as a function of N;,,. These
graphs are then used as decision criteria in the design of the
following sampling phase.

APPLICATION TO A FORMER
SMELTING WORK

Site Description

The former smelting work is located in France. The site
covers an area of 3 ha. The water table lies at around 2 m
below ground. The principal wind directions in this area are
west to north-northeast. Historical data have shown that the
chimney of the smelting work was responsible for dispersion
of nontreated dust and smoke. Seventy five samples were
collected from the smelting site and its neighborhood at depths
of 0 to 4 m, in six sampling stages (Fig. 4). The sampling
support was homogeneous, consisting of soils collected along
boreholes on a height of 25 cm. Lead concentrations were
measured in all the samples (Row 1 of Table 1). A detailed risk
assessment study has shown that soil with Pb concentration
>300 mg kg ! involves a risk for human health via dust inhala-
tion. The 300 mg kg~! value was thus chosen as the regulatory
remediation cutoff S, without specifying at which sampling
support S had to be applied. Soil was remediated by soil
washing on site. The zone that was excavated for remediation
had been delineated without using geostatistics. This zone was
sorted according to 212 Pb concentrations measured in blocks
of a selective remediation grid. The Pb concentrations were
measured on composite samples made of four small samples
taken at the corners and one small sample taken at the center
of each block (Fig. 2). One block had a 10-m side length and
a 0.30-m height. The soil was excavated in three layers and
either sent to the washing unit or a storage area.

Estimating Volumes and Costs at the Sixth
Investigation Stage (Steps 1 and 2)

The remediation volumes and the overall costs were esti-
mated using the 75 real site investigation data points. Because
the density of the data on the site is variable, a declustering
algorithm was applied. The statistics of the declustered data
are presented in Row 2 of Table 1. The Gaussian transformed
data have shown an anisotropic spatial structure, which has
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Fig. 4. Location of the 75 samples, collected in six investigation stages,
on the map of the former smelting work.

been modeled with a combination of a nugget effect 0.1 and
two anisotropic spherical models of sills 0.5 and 0.65:

'Y(h) =01+ OSSph(SO MNE, 70 Myw, 0.7 mven) +
0.65 Sph(140 myg, 1000 myy, 4 my)  [11]

where NE is northeast, NW is northwest, vert is vertical, A is
a vector of distance, and Sph is the spherical model. The
anisotropy axes of the variogram model are consistent with
the main wind directions.

A total of K = 200 conditional simulations of point Pb
concentrations were generated on a fine grid, in the framework
of a multigaussian model, in a large neighborhood so that
the 75 available data points were used for conditioning each
simulated value. Each fine grid cell had a 1.43-m side length
and a 0.30-m height, so that 49 point-simulated values were
included in one block of the remediation grid. The grid was
oriented according to the anisotropy axes of the variogram
model. The block simulations were calculated using the point
simulations, accounting for:

(i) The change of support and the information effect.
Block-simulated Pb concentrations were considered as
the mean of five point-simulated values taken in each
block (Eg. [2]), by analogy with the real block concen-
trations measured during remediation (Fig. 2).

(ii) The sampling and analysis error. It has been shown that
large errors have affected the real block Pb concentra-
tions (Renard-Demougeot, 2002). These large errors
were modeled by the variable €(x) taken as a uniform



Table 1. Statistics of soil Pb concentrations measured on boreholes (homogeneous sampling support) in the former smelting work (unity:

mg kg™").

Data Number Minimum

Maximum Mean

Standard
deviation

Coefficient
of variation

Not declustered 75 7
Declustered 75 7

53 338 1864 6590 3.54
53 338 1293 5416 4.19

distribution on the interval [—1; +1], whose variance is
large, equal to 0.33 (Eq. [3]).

For each block, the probability that block Pb concentration
exceeds 300 mg kg~! was subsequently calculated as the ratio
of the number of block-simulated values exceeding 300 mg
kg™! to the total number of simulated values (K = 200).

Furthermore, we assume that remediation is required for
soils with a probability exceeding § = 0.6. This value B = 0.6
is considered as a reasonable threshold for that specific site.
The volume V. that requires excavation was thus evaluated
at V* = 10912 m’. We further assume that soil can remain
without any remediation or additional monitoring if the proba-
bility of Pb concentrations to exceed 300 mg kg ! falls below
a = 0.2. The uncertain volume was thus evaluated at Vi =

23327 m’. The investigation cost C; was calculated at investi-

gation Stage 6 with real unit prices: C¥ = 68.6 kEuros. A
distribution of soil washing costs C.(i) was calculated with
actual market unit prices, using the volumetric estimates. An
estimate of C, is provided by the median of the distribution
C(i): C¥ = 984.8 kEuros. A distribution of uncertain costs
C,(i) was calculated applying the cleanup cost function to V..
An estimate of C, is provided by the median of this distribu-
tion: C¥ = 1295.8 kEuros. In these conditions, the volumetric
uncertainty Vi represents 214% of the excavated volume
V#. While the financial uncertainty C} corresponds to 132%
of the cleanup cost estimate C¥.

Forecasting Volumes and Costs at the Seventh
Investigation Stage (Steps 3 to 5)

Additional sampling at Stage 7 was “simulated” according
to the sampling design procedure described in the “Modeling
Sampling of Various Numbers of Additional Data” section,
above. Steps 2 to 5 were repeated for a series of numbers of
additional Pb concentrations N;: N; € (12, 25, 50, 100, 200).
The location of the selected values is a trade-off between
standing at the nodes of a regular grid and being within the
uncertain volume V,, made of several patches (Fig. 5). Figure
6 maps the forecasted probabilities for different tested num-
bers N;. The volume forecast graph (Fig. 7) shows that the
excavated volume forecast V, increases while the uncertain
volume forecast V, decreases as N; increases. The cost forecast
graph (Fig. 8) shows that the cleanup cost forecast C, increases
while the uncertain cost forecast C, decreases as N; increases.
The investigation cost forecast C; increases very slightly as
N; increases.

Decision Making: How to Design Sampling Using the
Volume and Cost Forecasts Graphs?

An optimal number of samples that permits having an “ac-
ceptable” remediation volume and cost uncertainty level does
not exist. Only a “best compromise” can be found. Criteria,
goals, constraints, and decision makers’ preferences, which
are specific to each remediation context, determine this “best
compromise.” The volume forecast graph provides environ-
mental decision criteria in terms of volumes intended for exca-
vation and remediation, and their uncertainties. The cost fore-
cast graph provides financial decision criteria in terms of
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Fig. 5. Maps showing the location (white dots) of the simulated addi-
tional samples for the successive values of N;. The points are super-
imposed on the simplified map of the probabilities where block
concentration exceeds 300 mg kg! in the superficial layer (esti-
mated at Stage 6 with the 75 real site investigation data points).

investigation costs, cleanup costs, and uncertainties on the
cleanup costs, for various planned sampling numbers. To illus-
trate how the volume and cost forecast graphs can be used to
choose a number of additional data to be collected, we assume
that decision makers have four different goals and constraints.
The first goal consists of minimizing the relative volumetric un-
certainty:

Min(V,/V.) [12]

The second goal consists of minimizing the relative finan-
cial uncertainty:

Min(C,/C,) [13]

The third goal consists of minimizing the overall remedia-
tion cost:

Min(C, + C, + C,) [14]
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Fig. 6. Simplified maps of probabilities where block concentrations
exceed 300 mg kg ! in the superficial layer. These maps illustrate
how the forecasted uncertain volume reduces when additional data
are “simulated.” Note that these maps are only an illustration of
the uncertainty reduction but are not real forecasts as the additional
data are simulated and not actual data.

The last criterion is a common financial constraint, con-
sisting of limiting the relative sampling cost to a given per-
centage:

(C/C,) = percentage [15]

The weights given to these objectives depend on the deci-
sion makers’ profiles. We consider two decision makers’ pro-
files. We call a risk-averse decision maker a person who is
trying to avoid risks. He or she will probably assign heavier
weights to Eq. [12] and [13] than to Eq. [14] and [15]. We call
a risk-prone decision maker a person who is ready to take
risks. He or she will probably assign heavier weights to Eq.
[14] and [15] than to Eq. [12] and [13].

The volume forecast graph (Fig. 7) shows that the ratio
(V. /V.) decreases rapidly as N; increases, and tends to stabilize
for N; = 100. For N; = 100, V, represents 50% of V., instead
of the 214% estimated at Stage 6. Similarly, the cost forecast
graph (Fig. 8) shows that the ratio (C,/C.) decreases rapidly
as N, increases, and tends to stabilize for N; = 100. For N; =
100, C, is forecasted at 35% of cleanup cost, instead of the
132% estimated at Stage 6. When N; > 100, the gain in accu-
racy on the forecasted volumes and costs is small. The fore-
casted cost C, = C; + C. + C, (Table 2) is minimal for N; =
50. The ratio (Cy/C,) slightly decreases as N; increases, up to
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Fig. 7. Volume forecasts graph: excavated volumes V, and uncertain
volumes V, as a function of the number N, of additional data whose
sampling is “simulated” at Stage 7.
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Fig. 8. Cost forecasts graph: investigation costs C;, cleanup costs C,,
and uncertain costs C, as a function of the number N; of additional
data whose sampling is “simulated” at Stage 7.

Table 2. Forecasted investigation costs C;, cleanup costs C,, and
uncertain costs C,, and corresponding ratios according to the
number N; of additional data whose sampling is “simulated”
at Stage 7 (unity: X 10° Euro).

N;
0 12 25 50 100 200

G 0.69 0.72 0.73 0.78 0.84 0.95
C. 9.85 10.08 11.06 12.15 14.45 15.43
C, 12.96 10.64 8.16 7.03 5.06 4.45
C+C. .+ C, 23.48 21.42 20.41 19.96 20.35 20.82
C,/C. (%) 132 106 71 58 35 29
G/C. (%) 6.9 7.1 6.4 6.4 5.8 6.1




N; = 100. This ratio increases when N; > 100. The minimum
ratio, calculated for N, = 100, is forecasted at 5.8%.

According to these forecasts, leaving aside any objectives
or constraints other than the four defined above, it is reason-
able to think that a risk-averse decision maker would choose
to collect N; = 100 additional samples at Stage 7. Similarly,
we can think that a risk-prone decision maker would prefer
N; = 50, since, even though the corresponding (V,/V.) and
(CJ/C,) ratios are higher than those forecasted with N; = 100,
this number of additional data minimizes C, and maintains
the ratio (C/C,) at an average value (6.4%).

CONCLUSIONS

The methodology presented in this paper allows sup-
port of the design of the number of additional samples
that would be worth taking within a framework of an
iterative sampling procedure. The value of a data sample
is evaluated in terms of volumes and costs uncertainty
reduction. The methodology proposes to locate addi-
tional samples in zones where the uncertainty remains
important, as it has already been suggested in the litera-
ture. As illustrated on a former smelting work, a “best
compromise” of additional data number can be chosen
at each investigation stage j, using volumes and costs
forecasted for stage j + 1. The choice is not unique
since it depends on criteria, objectives, and constraints
other than those quantified by geostatistics, as well as
on the decision makers’ preferences.

The advantage of the methodology is its flexibility.
The use of conditional simulations, the modeling of soil
selection and excavation, the modeling of support effect,
information effect, and sample bias, and the parameter-
ized cost function allows it to be close to the reality of
remediation works. Indeed, the comparison of volumes
and costs estimated by this method has shown to be in
good agreement with actual values determined after re-
mediation.

Nevertheless, the method is not helpful when the pol-
lution does not show a spatial structure. In the case of
a pure nugget effect, no additional sampling will im-
prove the existing uncertainty. A technical limitation of
the method is the choice of a single conditional realiza-
tion to simulate sampling of additional points. Because
only one realization is used, the forecasted volumes and
costs represent only samples from a distribution and
not the expectation. It means that these values should
not be taken as estimations even if the uncertainty esti-
mates are correct. In any case, it is then important to
(i) check the consistency of the reference with the proba-
bility map and (ii) apply the approach to various simula-
tions taken as references, and to compare the results
from multiple realizations. The methodology will then
provide intervals for the forecasted volumes and costs,
which are much more useful than expectations. Another
limitation is that the volumes and costs are forecasted
with the variogram model adjusted at stage j. The vario-
gram model that will be adjusted to the real data at
stage j + 1 may differ from that model, especially at
the beginning of the investigations when only few data
are available.
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